
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/27/2003

ESTIMATE SUMMARY 23:55:54

CONTID: C13066         ESTIMATE NO: 0006 PROG 1999

PCN: 13066-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 OVERLAY PERCENT TIME:

PROJECT NO: IM 0703-268                   

RESURFACING I-70 FROM WADSWORTH TO EAST OF PECOS

NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/27/2003 DATE TIME STARTED 08/07/2002

1800 N TAFT ROAD DATE LET 06/27/2002 DATE WORK BEGAN 08/07/2002

 DATE AWARDED 07/05/2002 DATE TIME STOPPED 11/25/2003

 DATE CONTRACT EXECUTED 07/17/2002 DATE ACCEPTED 11/25/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 08/07/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,371,265.91 PARTICIPATING $ $ 456,098.73

AWARD PROJECT AMT: 3,796,020.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.19

WORK DAYS

WORK DAYS

55.14%

1,961,028.27

456,098.73

456,098.73

456,071.55

$

$

$

$

2,410,237.64

0.00

2,410,237.64

0.00

2,410,237.64

-4,222.33

0.00

2,406,015.31

0.00

AMOUNT DUE 2,406,015.31 456,071.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 456,071.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

88.0 TIME ALLOW: 135

ORIG TIME ALLOW: 100
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT 353.500

0.000

202-00210  
 

353.500

SY  

15.65000 5,532.28353.500

0.00

0010 *REMOVAL OF ASPHALT MAT 11,798.000

0.000

202-00220  
 

15,446.000

SY  

4.70000 55,450.6011,798.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 231,456.000

0.000

202-00240  
 

231,456.000

SY  

1.50000 347,184.00231,456.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 4 120.000

0.000

202-01140  
 

120.000

LF  

4.45000 534.00120.000

0.00

0021 UNCL EXCAV UNCLASSIFIED MUCK EXCAVATION 570.000

0.000

203-00000  
 

570.000

CY  

11.60000 6,612.00570.000

0.00

0025 *PLUG STRUCTURE 1.000

0.000

202-04000  
 

1.000

EACH

558.50000 558.501.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 44.000

0.000

203-00060  
 

44.000

CY  

45.00000 1,980.0044.000

0.00

0031 EMB MATL (CIP) (SPEC) EMBANKMENT MATERIAL  FOR 
PATCHING

570.000

0.000

203-00062  
 

570.000

CY  

17.50000 9,975.00570.000

0.00

0035 POTHOLING 50.000

0.000

203-01597  
 

91.000

HOUR

80.00000 4,000.0050.000

0.00

0040 TOPSOIL 0.000

0.000

207-00205  
 

3.000

CY  

60.00000 0.000.000

0.00

0045 *EROSION BALES (WEED FREE) 9.000

0.000

208-00011  
 

9.000

EACH

16.75000 150.759.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *STORM DRAIN INLET PROTECTION 1.000

0.000

208-00050  
 

17.000

EACH

83.75000 83.751.000

0.00

0055 *SEDIMENT REMOVAL AND DISPOSAL 0.500

0.000

208-00100  
 

1.000

L S 

726.00000 363.000.500

0.00

0060 EROSION CONTROL SUPERVISOR 0.600

0.200

208-00200  
 

1.000

L S 

5,000.00000 4,000.000.800

1,000.00

0065 *MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

558.50000 558.501.000

0.00

0070 *SOD 0.000

0.000

212-00050  
 

0.000

SF  

0.95000 0.000.000

0.00

0075 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

5,026.30000 0.000.000

0.00

0080 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 0.000

0.000

214-00310  
 

25.000

EACH

30.15000 0.000.000

0.00

0085 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

30.000

EACH

43.55000 0.000.000

0.00

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 391.730

0.000

403-00720  
 

498.670

TON 

95.00000 37,214.35391.730

0.00

0091 HBP (PATCHING) (ASPH) SMA REPAIRS ON VAZQUES BLVD. 1,624.110

0.000

403-00720  
 

1,624.110

TON 

66.45000 107,922.111,624.110

0.00

0095 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 0.000

2,574.820

403-09126  
 

19,785.810

TON 

42.50000 109,429.852,574.820

109,429.85
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 15,228.250

8,037.500

403-33871  
 

34,117.430

TON 

39.75000 924,813.5623,265.750

319,490.63

0101 HBP (GR S) (100) (PG 64-22) ASPHLAT FOR SHOULDER 
PAVING ON I70

0.000

0.000

403-33842  
 

31,151.000

SY  

5.83000 0.000.000

0.00

0105 *HOT POURED JOINT AND CRACK SEALANT 27.180

0.000

408-01000  
 

28.305

TON 

1,850.00000 50,283.0027.180

0.00

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 7,106.000

1,354.000

411-10255  
 

15,931.000

GAL 

0.60000 5,076.008,460.000

812.40

0115 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 353.500

0.000

412-00805  
 

353.500

SY  

94.95000 33,564.82353.500

0.00

0120 GEOTEXTILE (PAVING) 8,564.000

0.000

420-00500  
 

8,564.000

SY  

0.50000 4,282.008,564.000

0.00

0125 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000

0.000

603-01185  
 

8.000

LF  

111.70000 893.608.000

0.00

0130 *VANE GRATE INLET (5 FOOT) 1.000

0.000

604-25005  
 

1.000

EACH

5,584.80000 5,584.801.000

0.00

0135 *6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

285.000

LF  

13.40000 0.000.000

0.00

0140 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

105.000

LF  

10.00000 0.000.000

0.00

0145 *GUTTER TYPE 2 (4 FOOT) 23.000

0.000

609-24004  
 

23.000

LF  

55.85000 1,284.5523.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0146 ADDED ITEM (LUMP SUM)/ COMPENSATION FOR ADDITIONAL 
PULL BOXES AND 2" CONDUITS

0.000

0.000

900-00014  
 

1.000

L S 

4,302.50000 0.000.000

0.00

0150 *LOOP DETECTOR WIRE 2,750.000

0.000

614-72875  
 

11,000.000

LF  

2.25000 6,187.502,750.000

0.00

0155 *CONSTRUCTION SURVEYING 0.850

0.000

625-00000  
 

1.000

L S 

5,000.00000 4,250.000.850

0.00

0156 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING 39.000

0.000

625-00001  
 

39.000

HOUR

100.00000 3,900.0039.000

0.00

0160 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

81,665.00000 81,665.001.000

0.00

0161 MOBILIZATION ADDITIONAL MOBILIZATION COSTS FOR THE 
MILLING COMPANY.

0.000

0.000

626-00000  
 

1.000

L S 

16,373.83000 0.000.000

0.00

0165 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

43,904.000

SF  

1.70000 0.000.000

0.00

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,190.000

130.000

627-00012  
 

1,680.000

GAL 

29.60000 39,072.001,320.000

3,848.00

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

7,149.000

SF  

10.05000 0.000.000

0.00

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

SF  

13.95000 0.000.000

0.00

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,034.000

SF  

8.95000 0.000.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *FLAGGING 2,514.500

350.500

630-00000  
 

4,977.500

HOUR

20.00000 57,300.002,865.000

7,010.00

0195 *UNIFORMED TRAFFIC CONTROL 221.000

121.000

630-00003  
 

911.500

HOUR

55.85000 19,100.70342.000

6,757.85

0200 *TRAFFIC CONTROL VEHICLE 0.500

0.000

630-00004  
 

1.000

EACH

11,169.60000 5,584.800.500

0.00

0205 *TRAFFIC CONTROL INSPECTION 55.000

9.000

630-00007  
 

104.000

DAY 

250.00000 16,000.0064.000

2,250.00

0210 *TRAFFIC CONTROL VEHICLE (TRUCK) 0.500

0.000

630-00009  
 

1.000

EACH

11,169.60000 5,584.800.500

0.00

0215 *TRAFFIC CONTROL MANAGEMENT 86.000

11.000

630-00012  
 

149.000

DAY 

500.00000 48,500.0097.000

5,500.00

0220 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

4,467.85000 8,935.702.000

0.00

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

6.000

EACH

111.70000 0.000.000

0.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000

0.000

630-80342  
 

90.000

EACH

167.55000 6,031.8036.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

223.40000 0.000.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 70.000

0.000

630-80344  
 

140.000

SF  

17.85000 1,249.5070.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *PORTABLE MESSAGE SIGN PANEL 0.500

0.000

630-80355  
 

3.000

EACH

10,052.65000 5,026.330.500

0.00

0246 PORT MESG PANEL USE OF ADDITOINAL VARIABLE MESSAGE 
BOARDS DURING BRIDGE WORK

0.000

0.000

630-80359  
 

56.000

DAY 

182.50000 0.000.000

0.00

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

5.000

EACH

2,233.90000 3,350.851.500

0.00

0255 *DRUM CHANNELIZING DEVICE 17.500

0.000

630-80360  
 

35.000

EACH

72.60000 1,270.5017.500

0.00

0260 *CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

11.15000 0.000.000

0.00

0265 *TRAFFIC CONE 250.000

0.000

630-80380  
 

500.000

EACH

14.50000 3,625.00250.000

0.00

0270 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

7,500.00000 0.000.000

0.00

0275 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

4,467.85000 0.000.000

0.00

0280 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.000

630-85040  
 

1.000

EACH

11,169.60000 5,584.800.500

0.00

0285 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A ASPHALT PAVEMENT INCENTIVE 30,933.350

0.000

700-70012  
 

79,993.650

F A 

1.00000 30,933.3530,933.350

0.00

0300 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

597.600

EACH

1.00000 0.000.000

0.00

0305 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 0.000

0.000

700-70025  
 

16,772.010

F A 

1.00000 0.000.000

0.00

0315 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A SPRINKLERS 0.000

0.000

700-70320  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0351 EPOXY EPOXY PAINT REPLACING REGULAR PAINT FOR WINTER 484.000

0.000

519-00100  
 

484.000

GAL 

55.00000 26,620.00484.000

0.00

0411 FIELD OFFICE (CL 2) MCR LINE ITEMS 3 AND 4. 0.000

0.000

620-00002  
 

1.000

EACH

6,323.00000 0.000.000

0.00

0421 CONC CL D (MISC) PRICE ADJUSTMENT FOR NEW CEMENT 59.690

0.000

601-03020  
 

59.690

CY  

485.41000 28,974.1259.690

0.00
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0422 ADDED ITEM (LUMP SUM)/ EMERGENCY POT HOLE PATCHING ON 
I70 WESTBOUND

0.000

0.000

900-00014  
 

1.000

L S 

3,400.00000 0.000.000

0.00

0423 FRENCH DRAIN FRENCH DRAIN UNDERNEATH PECOS BRIDGE 0.000

0.000

605-82200  
 

300.000

LF  

45.28000 0.000.000

0.00

0424 CLEARING 0.000

0.000

201-00002  
 

1.000

L S 

39,318.57000 0.000.000

0.00

CAT 2,126,077.78456,098.734,069,715.48CURRENT AMT0200 $ $ $

CAT NO0300 E-16-EY 

0335 *SANDBLASTING 5,040.000

0.000

202-05150  
 

5,040.000

SF  

1.95000 9,828.005,040.000

0.00

0340 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

0.000

LF  

17.80000 0.000.000

0.00

0345 *CONCRETE (PATCHING) 13.290

0.000

601-06100  
 

13.290

CY  

2,010.55000 26,720.2113.290

0.00

CAT 36,548.210.0036,548.21CURRENT AMT0300 $ $ $

CAT NO0301 E-16-FW 

0350 *REMOVAL OF SLOPE AND DITCH PAVING 42.000

0.000

202-00026  
 

42.000

SY  

27.90000 1,171.8042.000

0.00

0355 *STRUCTURE BACKFILL (CLASS 1) 9.000

0.000

206-00100  
 

9.000

CY  

27.90000 251.109.000

0.00

0360 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.160

0.000

507-00100  
 

8.160

CY  

446.80000 3,645.898.160

0.00

CAT 5,068.790.005,068.79CURRENT AMT0301 $ $ $
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0302 E-16-FZ 

0365 *SANDBLASTING 13,640.000

0.000

202-05150  
 

13,640.000

SF  

1.95000 26,598.0013,640.000

0.00

0370 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

349.000

LF  

17.80000 0.000.000

0.00

0375 *CONCRETE (PATCHING) 36.570

0.000

601-06100  
 

36.570

CY  

2,010.55000 73,525.8136.570

0.00

CAT 100,123.810.00106,336.01CURRENT AMT0302 $ $ $

CAT NO0303 E-16-DI 

0380 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

220.000

LF  

17.80000 0.000.000

0.00

0385 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

0.000

CY  

2,010.55000 0.000.000

0.00

CAT 0.000.003,916.00CURRENT AMT0303 $ $ $

CAT NO0304 E-16-DY 

0390 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

204.000

LF  

17.80000 0.000.000

0.00

0395 *CONCRETE (PATCHING) 22.430

0.000

601-06100  
 

22.430

CY  

2,010.55000 45,096.6422.430

0.00

CAT 45,096.640.0048,727.84CURRENT AMT0304 $ $ $

CAT NO0305 E-16-DN 

0400 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

204.000

LF  

17.80000 0.000.000

0.00

0405 *CONCRETE (PATCHING) 11.600

0.000

601-06100  
 

11.600

CY  

2,010.55000 23,322.3811.600

0.00

CAT 23,322.380.0026,953.58CURRENT AMT0305 $ $ $
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PCN: 13066-BID    ESTIMATE RUN 07/27/2003

PROJECT: IM 0703-268                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:55:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 *FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

32,000.00000 32,000.001.000

0.00

0415 *FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,000.00000 32,000.001.000

0.00

0420 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

CAT 74,000.000.0074,000.00CURRENT AMT0400 $ $ $

$ 2,410,237.61456,098.73$4,371,265.91$CURRENT AMTPROJECT TOTAL


